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CTC Quarterly Report - Q2 FY 00/01

& STIP, SHOPP PROGRAM AND ADDITIONAL DELIVERY

&dtrans

#it DELIVERED (RTL/VOTE)
STIP Program
SHOPP Program
Subtotal Program Delivery

## ADDITIONAL DELIVERY
Toll + Seismic
Minor - Maintenance
Emergency

## TOTAL DELIVERY

(Dollars in Millions)

$$ DELIVERED (RTL/VOTE)

STIP Program
SHOPP Program
Subtotal Program Delivery

$$ ADDITIONAL DELIVERY
Toll + Seismic
Minor - Maintenance
Emergency

$3$ TOTAL DELIVERY

YTD is Voted or RTL accomplished

YTD Actual YTD Plan % Actual Annual Plan Advanced*

13 15 87% 41 0
55 56 98% 159 5

68 71 96% 200 5

101
28
200

YTD Actual YTD Plan % Actual Annual Plan

$69 $116 60% $293

204 271 75% 668

$273 $387 71% $961
$20
54
23

$370

Annual Plan number includes projects with approved time extensions

* Future year advanced projects not included in YTD Actual number
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Number of Projects

Dollars in Millions
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STIP, SHOPP PROGRAM AND ADDITIONAL DELIVERY

CTC Quarterly Report - Q2 FY 00/01

Actual versus Planned Delivery

—&— STIP Delivery
—a— STIP Planned
—— SHOPP Delivery
—&-SHOPP Planned

i
,% -
o /—_
1st Qtr 2nd Qtr 3rd Qtr 4th Qitr

2000-01 Fiscal Year

Actual versus Planned Delivery

—=— STIP Delivery
—&—STIP Planned
—a— SHOPP Delivery
~&-—-SHOPP Planned

1st Qtr 2nd Qtr 3rd Qitr 4th Qtr
2000-01 Fiscal Year
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RIGHT OF WAY
CTC Quarterly Report - Q2 FY 00/01

SUMMARY OF FY 00/01 RIGHT OF WAY ALLOCATION

(Expenditures thru 2nd Quarter)

{Dollars in Millions}

Major Capital Projects Total
Fund Reservation
Minor Project, etc.
Post-Certification
Hardships
Damage to property
TOTALS

CAPITAL QUTLAY
Allocation
Expenditures to Date
Remaining Allocation

% Expenditures to Allocation

2nd QTR COMPARISON
Allocation
Expenditures to Date
Remaining Allocation

% Expenditures to Allocation

Page 3

Total Fiscal Year Planned Expended
Budgeted Thru 2nd Qtr Thru 2nd Qtr
$153 $76 $51
5 3 3
20 10 13
7 4 1
10 5 1
$195 $98 $69
FYTD Planned FYTD Actual
$195 $195
98 69
$97 $126
50.3% 35%
FY 98/99 FY 99/00 FY 00/01
$180 $200 $195
99 69 69
$81 $131 $126
55% 34.5% 35%



Dollars in Millions

Dollars in Millions
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RIGHT OF WAY
CTC Quarterly Report - Q2 FY 00/01

Summary of Right of Way Allocations

Expended thru 2nd Qtr Planned thru 2nd Qtr Total FY Budgeted

@ Major Capital Projects MFund Reservation O Damage to Property

FY 98/99 FY 89/00 FY 00/01

Expenditures B Remaining Allocation
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PHASE 2 SEISMIC & TOLL SAFETY RETROFIT PROGRAM
* CTC Quarterly Report - Q1 FY 00/01

Gitrorne
(Q2 FY 00/01 under final review) \J
PHASE 2 SEISMIC RETROFIT PROGRAM SUMMARY
Total Program To Date Bridges Percent Bridges Percent Total
- Awarded Awarded Completed Completed Planned
VALUE OF PROJECTS $648 64.8% $487 48.7% $1,000
NUMBER OF BRIDGES 1,136 98.4% 1,126 97.5% 1,155
TOLL BRIDGE SEISMIC RETROFIT PROGRAM SUMMARY***
Numberof  Current Begin Construction Retrofit Complete Total Cost
Toll Bridge Facility Projects Status Planned Current LPlanned Current {In Millions)
SF-Oakland Bay (SFOBB):
New East Bay Spans** TBD Design Wnt-01 Spr-01 Wwnt-04  Fall-05** $1,289
Woest Bay Spans, Appr. 8 UC/Design Spr-94 Spr-94 Fall-03 Spr-07 422
& Yerba Buena Island TBD = To be determined Subtotal SFOBB $1,711
Benicia-Martinez 2 ucC Spr-97 Spr-98 Sum-99  Sum-02 $14 )
San Mateo-Hayward* 4 uc Spr-97 Sum-97 Fall-99 Fall-00 156
Richmond-San Rafael 1 Advertised Fall-97 Sum-00 Fall-00 Spr-05 383
Carquinez (Eastbound) 1 uc Sum-97 Spr-98 wnt-99 Spr-01 88
Vincent Thomas 1 ucC Spr-97 Spr-97 wnt-99  Spr-00 54
San Diego-Coronado 4 ucC Sum-97 Fall-97 Fall-99 Fall-01 95
UC = Under construction Subtotal Non-SFOBB $908
* Data does not include mitigation contract. Total Cost Estimate **$2619

** The interim East Bay Spans retrofit is under construction.
“** Currently under review.
NOTES:
Summer (Sumn) = Jul-Sept or first quarter of fiscal year; Fall = Oct-Dec or second quarter of fiscal year;
Winter (Wnt) = Jan-Mar or third quarter of fiscal year; Spring (Spr) = Apr~Jun or fourth quarter of fiscal year
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PHASE 2 SEISMIC & TOLL SAFETY RETROFIT PROGRAM
CTC Quarterly Report - Q1 FY 00/01

(/ (Q2 FY 00/01 under final review)

PHASE 2 SEISMIC RETROFIT

1,126 ( 97.5 % ) Projects

1,155 Projects
Completed to Date

Total
1400
N \
1000 I’/——

Nurvber of Eridges Corrpleted
g &
! \
\
|
|
|
|

P AR SV S S S S S A

Completion Time

Planned Completion of Bridges Bridges Completed - - - Current Completion of Remaining Bridges

-

00-01 1st Quarter Delivery Milestones:
Awarded SLO-166 Alamo Creek Bridge retrofit. Completed LA-002 Woodwardia Bridge retrofit.

TOLL BRIDGE SEISMIC RETROFIT

9 2500

8 |— 4 .,
Ei 7 |- j/_._ [l /1 2000 %
£ 66— — B B i -
8 / - 1500 § ~
“ 1 |- —_ I' l — [ U (S . __.___- 8

[+] d f / l 0

‘ I B I N S T TN T T
C & & & &£ # ,ﬁsf’” & & & & & F
Completion Time

= Planned Retrofit Completion meee  Current Retrofit Completion
e Projected Value of Awarded Contracts = Value of Projects Awarded
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CONSTRUCTION PROGRAM
CTC Quarterly Report - Q2 FY 00/01 ($ in millions)

Laftrans CONTRACT ADMINISTRATION
ESTIMATE PERFORMANCE Q399/00 | Q499/00 | Q100/01 | Q200/01
Proposed Final Estimates (PFFE)® _ B
Total number scheduled to be delivered 185 102 YA 177
Total value of scheduled contracts $424 $412 $440 $418
Total number of PFE’s delivered on-time 163 88 151 154
_PFE delivered-on-time rate, % 88 86 88 87
Final Estimates (FE)" .

Total number scheduled to be delivered 179 167 125 93
Total value of scheduled contracts $184 $226 $226 $154
Total number of FE's delivered on-time 167 163 1 88
FE delivered-on-time rate, % 93 98 89 95

ESTII!&\“TE BACKLOG (status on last day of quarter) | o v o
TJotalnumberoflatePFE's ) 17, 14 28 17
Total number of late FE's o 114 121 114 108

CONTRACTS WITH CLAIMS (status on last day of quarter)® | | |
Total number of completed contracts w/claims 810 598 640 605
Total value of completed contracts w/claims $2,494 $2,655 $2,683 $2,554
Total value of claims $192 $194 $195 $209
Claims to contract value, % ) 8 7 7 8 |

CONTRACTS IN ARBITRATION (status on last day of quarter) ©
Total number of contracts in arbitration 89 96 95 99
Total value of contracts in arbitration $602 1 %647 $700 $810
Total value of claims filed in arbitration $82! %100 $103 _$115
Claims filed to contract value, % BES - LN . L3

a PFE’s scheduled to be delivered during the quarter and delivered within 60 days of contract acceptance.

b FE’s scheduled to be delivered during the quarter and delivered within 240 days of contract acceptance.

¢ Proposed Final Estimates to which the Contractor has responded with a claim(s), and prior to any

arbitration being filed.

d A Contractor may file for arbitration 240 days after project acceptance, or within 90 days after final

determinations on claims have been made.
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CONSTRUCTION PROGRAM
CTC Quarterly Report - Q2 FY 00/01

CONTRACT ADMINISTRATION

Backlog of Late PFE
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CONSTRUCTION PROGRAM
CTC Quarterly Report - Q2 FY 00/01

CONTRACT ADMINISTRATION

CONTRACT STATUS (Dollars in Millions) Q3 99/00 | Q4 99/00 | Q1 00/01 | Q2 00/01
Ongoing Contracts (status on last day of quarter)
Total number of contracts with ongoing work 628 730 739 681
Alotted value of contracts with ongoing work $4,224 $4,427 $4,147 $4,847
After Acceptance (status on last day of quarter) N
Total number of contracts accepted 385 1 509. | 364 373
Alotted value of contracts accepted $1,733 $2,207 | $1,589 $1,778
PRODUCT DELIVERY 5 1 )
New Construction: Centerline Miles ~~ § 170 54 | 20 68
New Construction: Lane Miles N 74.0 174 29.8 31.4
New Construction: Structures 24 L 8 .8 4
Reconstruction: Lane miles 1..440 1 190 | 204 | 745
Reconstruction: Structures N o 83 21 .28 34
New HOV:LaneMiles ....350 156 . 175 00 .
Operations; Lane Miles B | 164.0 6.0 _86.9 347.5
Rehabilitation: Lane Miles 762.0 332.0 191.3 952.3
Preservation: Lane Miles 86.0 392.0 1,013.6 1,236.5
Landscaping: Acres 183.0 295.2 887.5 452.0
Sound Wall: Miles 40 1 160 1 42 6.1
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CONSTRUCTION PROGRAM
CTC Quarterly Report - Q2 FY 00/01

altrans

o CONTRACT STATUS
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:t CAPITAL SUPPORT
CTC Quarterly Report - Q2 FY 00/01

Gftrans
(Dollars in Thousands) _ Year To Date Annual
STIP Support Expenditures* Actual Plan Earned Plan
Environmental $ 22580 $ 26548 $ 23982 $ 48,952
Design 38,043 66,722 40,891 133,618
Right of Way 8,156 17,056 11,300 35,369
Construction 31,904 32,739 34,909 61,748
STIP Support Expenditures $ 100,683 $ 143065 $ 111,082 $ 279,687
(Dollars in Thousands) Year To Date Annual
SHOPP Support Expenditures* Actual Plan Earned Plan
Environmental 3 8670 $§ 13,144 $ 12361 $ 21,033
Design 38,800 58,898 56,266 117,567

* Right of Way 3,449 6,748 7,781 13,598
Construction 48,682 59,303 67,604 120,142
SHOPP Support Expenditures $ 99601 $ 138,093 $ 144,012 $ 272,340
(Dollars in Thousands) Year To Date Annual
Combined STIP/SHOPP Support* Actual Plan Earned Plan
Environmental $ 31250 $ 39692 $ 36,343 $ 69,985
Design 76,843 125,620 97,157 251,184
Right of Way 11,605 23,804 19,081 48,967
Construction 80,586 92,042 102,513 181,890
Combined STIP/SHOPP Support $ 200284 $ 281,158 $ 255,094 $ 552,026

*  Planned and actual expenditures against SHA funding only. Includes OH and storm damage. Excludes seisrmic

and toll.
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CAPITAL SUPPORT
CTC Quarterly Report - Q2 FY 00/01
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* CAPITAL SUPPORT
CTC Quarterly Report - Q2 FY 00/01

aftrans

Year To Date Advanced Annual
STIP Milestones Achieved Actual Plan Deliveries Plan
Envircnmental Document 29 47 0 87
Ready to List (RTL)** 13 15 1 39
RW Certification 16 20 1 52
Construction Contract Acceptance 8 15 2 30
STIP Milestones Achieved 66 97 4 208

Year To Date Advanced Annual
SHOPP Milestones Achieved Actual Plan Deliveries Plan
Environmental Document 29 77 2 152
Ready to List (RTL)*™ 55 56 2 145
RW Certification 43 54 10 131
Construction Contract Acceptance 88 90 16 187
SHOPP Milestones Achieved 215 277 30 615

Year To Date ‘Advanced Annual
Combined Milestones Achieved Actual Plan Deliveries Plan
Environmental Document 5B 124 2 239
Ready to List (RTL)*™ 68 71 3 184
RW Certification 59 74 11 183
Construction Contract Acceptance 96 105 18 217
Combined Milestones Achieved 281 374 34 823

** This number represents the capital improvement projects that Caltrans is developing to deliver the programmed
commitments.
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: ct CAPITAL SUPPORT

CTC Quarterly Report - Q2 FY 00/01

2000/01 STIP Milestone Trend
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* Includes State-supported and AMTRAK (basic systern) share of all trains

** Total Farebox (ravenue/expense) Ratio is the average for all threa corridors
# Reflacts combination of projections for Federal Fiscal Year 1998-99 (for July-September) and
Federal Fiscal Year 1999-00 (for October - June 2000)
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* INTERCITY RAIL
CTC Quarterly Report - Q2 FY 00/01
Lltrans
Plan
RIDERSHIP Average |Projection’ Percent
Actual Daily # Difference
July 2000 thru December 2000
CAPITOL 501,006 5,446 | 365,150 37%
PACIFIC SURFLINER (all serv.) * 822,096 8,936 | 862,161 -5%
SAN JOAQUIN 359,008 3,902 | 365,390 -2%
00/01 Totals 1,682,110 18,284
1__July 1999 thru December 1999
CAPITOL 306,380 3,330
PACIFIC SURFLINER (all serv.) * 795,225 8,644
SAN JOAQUIN 346,414 3,765
99/00 Totails 1,448,019 15,739
Actual Results Business Flan Projection #
FINANCIAL PERFORMANCE '
(Dollars in Thousands) . Farebox Percent | Farebox
Revenues | Expenses i Ratio ** | Revenues | Difference | Ratio
July 2000 thru October 2000 o
CAPITOL $ 3620|% 8,947 40% $§ 2795 30% 33% .
PACIFIC SURFLINER (allserv.)* |$ 10,857 | $ 19,132 57% $ 10,002 9% 45%
SAN JOAQUIN $ 7,017 | % 14,439 49% $ 6,590 6% 42%
00/01 Totals $ 21,494 | $ 42,518 51%
July 1999 thru October 1999
CAPITOL $ 2728 3% 8,194 33%
PACIFIC SURFLINER (allserv.)* |$ 9,849 | $ 17,935 55%
SAN JOAQUIN $ 62421 % 14,096 44%
99/00 Totals $ 18,819, % 40,225 47%



* INTERCITY RAIL
CTC Quarterly Report - Q2 FY 00/01
oHns

Ridership Comparison
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Buoyed by a record-setting December, ridership on the San Joaquins increased by 4.8 percent in the second quarter of

the 2000/01 Fiscal Year, compared to the same period the prior ysar. (The Sacramento trains [the fifth round trip]

- “-gased by 5.8 percent during that period.) Overall, the San Joaquins finished the 2000 calendar year with 683,889
( A3, the second-highest annual total in the history of the route. However, despite three consecutive quarters of

growth, ridership lags behind the Business Plan projection by two percent.

The Pacific Surfliners continue to exhibit steady growth. Ridership in the second quarter of FY 2000/01 totaled
369,430, an increase of 4.6 percent over the same period the prior year. The route for many years has been the
second busiest in the Amtrak system. However, ridership lags behind the Business Plan projection by five percent.
Half the service in the corridor operates with new bi-level Surfliner equipment. Five sets, or 25 of the 40 Amtrak funded
cars, have been delivered. One set was damaged in a grade crossing accident in October. All trains on the route
should feature the new cars by late spring 2001.

Revenues for the first four months of the Fiscal Year {July thru October) rose by more than ten percent this year,
compared to last year, on both State-administered routes. This was more than five times the ridership increase (1.7%
on both routes) for the sarme periods. Operating expenses also increased on both routes, but at much lower rates.
This resulted in improvements to both fare-box ratios, up aimost two percentags points for the Pacific Surfliners and up
a full five percentage points for the San Joaquins. Actual fare-box ratios exceeded the Business Plan projections for
both routes.

The Capitol Corridor continues to reflect the benefits of the February 2000 service expansion. The expansion increased
frequencies between Sacramento and Qakland from six to seven round trips and from three to four round-trips between
Qakland and San Jose. Ridership on the Capitols increased in the second quarter by 72.1 percent over the same
quarter the prior year. Much of this increase comes from growth in regular short-distance riders (now up to 50 percent
of total riders on the route). Revenues for July through October 2000 increased by only 32.7 percent over the same
four months last year. Expenses for the four months increased by 9.2 percent over the same months last year, and the
fare-box ratio increased by seven points in the same period.

(h’_/
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* BUDGETS PROGRAM
CTC Quarterly Report - Q2 FY 00/01

Lftrans Appropriation vs. Program/Allocation

Background:

* The charts for Capital Outlay and Local Assistance reflects highway transportation
projects only.

* Rail and Mass Transportation includes Local Mass Transit and Intercity Rail
Capital Projects.

¢ For Local Assistance, allocation of non-STIP local funds total $952 million.

* For Capital Qutlay, Right-of-Way of $195 million is included in the budgeted,
programmed, and voted totals.

* The Department has the authority to realign the appropriations for Capital QOutlay,

Local Assistance, and Mass Transportation to reflect votes by the -
California Transportation Commission (CTC).
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ct BUDGETS PROGRAM

CTC Quarterly Report - Q2 FY 00/01

raftrans
2000/2001 Budget vs. Program and Vote Amounts
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Rail & Mass Local Capital
Transportation Assistance Qutlay

M Budget Authority B Program Amount B Vote Amount
Analysis:

* Forthe Rail and Mass Transportation Program, upcoming projects such as the
$46.5 million Santa Clara Vasona Light Rail Extension and the $22 million
Alameda/Contra Costa County Bus Rehabilitation Project will be submitted to the CTC for
vote during this FY.

* Local Assistance Program plans to exceed the initially anticipated level of authority.
Budgets will continue to monitor Local Assistance and take appropriate action as needed.

* The current Capital Outlay program is $682 miliion less than the budget authority for

the year. However, on April 30, 2000, CTC Agenda ltem 3.7 identified projects totaling
$645.7 miliion for the program year 2000/01 which were delayed until future program years.
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CONTRACT ADMINISTRATION AND CLAIMS EXPOSURE

A

PPENDIX

CONSTRUCTION PROGRAM

CTC Quarterly Report - Q2 FY 00/01

Century Freeway (Route 105) tracking of CTC Resolution G-96-22

The Department is authorized by G-96-22 Resolution to consalidate the available centingency balances on the Century
Freeway {Route 105) corrider projects for purposes of resolving claims within the corridor. The following chan reports the
claims settled and paid utifizing this authority.

Compieted CC:urns-n'c Dollars c’aDiﬁ,I]I:;Sin Claim dollars ‘
Contract EA's ontract paid in arbitration paid from Claim
with claims on Allotment in claim (Prayer Update/Status contingency | Resolution

9/96 dollars resolution amount) balance fund | Completed
$(1000) $(1000) $(1000) $(1000)

1| 07-007394 707 118 257 | Arbitration closed by Contractor 1/97 0 Yes
2| 07-007444 12,316 1,555 1,886 Arbitration 1,300 No
3| 07-007574 1,260 30 Q|Chief Engineer determination 0 Yes
4, 07-007604 19,178 3 1,327 Arbitration decision Memo 10/21/97 0 Yes
5| 07-060104 37,409 19,566 19,566 | Arbitration decision Memo 5/14/98 10,709 Yes
6] 07-060234 19,893 1,896 1,142 | Arbitration decision Memo 7/21/98 1,301 Yes
7| 07-060244 82,970 6,624 1,350|DRB Setllement 0 Yes
8] 07-060284 136,804 239 0|District Settlement 0 Yes
9] 07-060324 35,775 3,285 0[Chief Engineer determination 0 Yes
10] 07-060334 73,995 446 10,677 |Mediation determination 3,460 Yes
11| 07-060354 24 559 415 2,977 |Arbitration 150 Yes
12] 07-060374 . 82 656 0 0|Chief Engineer determination 0 Yes
13| 07-060384 83,737 43 1,162| Arbitration 0 No
4] 07-110244 3,435 963 0|Chief Engineer determination 800 Yes
p 07-113284 704 79 0|Chief Engineer determination 0 Yes
16] 07-114224 1,814 696 0|Legal Settlement Agreement 175 Yes
17] 07-114244 1,767 253 0|Chief Engineer determination 219 Yes
18] 07-114254 1,763 625 0[Chief Engineer determination 0 Yes
19} 07-114284 2,028 334 0|Chief Engineer determination 280 Yes
20{ 07-118144 10,364 471 0{Chief Engineer determination 105 Yes
21| 07-118164 1,198 208 0} Chief Engineer determination 171 Yes
221 07-118184 1,851 134 0|Chief Engineer determination 54 Yes
23] 07-119954 1,661 28 0|District Settlement 0 Yes
24| 07-112584 3,748 1 0|District Settlement 0 Yes

Total $641,578| $38,022 $40,344 $18,724
25| 07-118174 (1) 1,943 328 0[Chief Engineer determination 215 Yes
26| 07-118184 (1) 1,380 320 0{Legal Seftlement Agreement 325 Yes
274 07-119994 (1) 9,645 874 528|Arbitration Settlement 874 Yes

MTA Totals $12,968 $1.522 528 $1,414

I | TOTALS $654,546|  $39,544]  $40,872] | $20,138]

Note: Contingency balance of corridor fund:

(1} 100% funded by MTA - (MTA not contributing money) Original contingency fund balance 23,261

in addition, MTA has not contributed funds on several Dollars paid from fund 20,138

projects, including 07-007604 (approx. $2.5 million). Balance of contingency fund $3,123

C
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Status Of Major STIP Projects With R/W for the 2000-2001 FY

Original Major Projects with R/W: Cert ($000) ($000} (30007 ($000)  (5000)
Project Dates Criginal Quarierly Spending Flan Sum of Actual| Actual | Actual

Dist{ EA{s) | Cty | Rte |Description PPNQ | Estimate* 1Qir 20r 30tr 4Qdr Plan** 1Qtr 2Qtr Total Comments
04 | OF141t | SOL | 37 |In Vallejo irom Napa River Bridge 5/11/00 5201 $2,730 0 230 1,100 1,400 2,730 2 157 159
08 | 342321 | FRE | 180 |Brawley to Rte 99{(add lanes) 71 00890 $4,677 509 450 700 100 1,759 558 586 1,144
06 | 342421 | FRE | 180 |Route 168 to Fowlar Ava 6/1/01 0090E $15,204 230 3,350 350 650 4,580 1,087 | 3,929 5,016
06 | 400100 | KER | 58 |Ongoing Protection Acquisitions 2/1/04 3455 $6,000 28 640 700 0 1,368 28 19 47  |Early Acquisition Approval to be requested
07 | 145501 | LA 1 [in LA from Cross Rd U/C to Alameda St 1/1/00 0D12.} $14,294 150 40,000 4,000 500 44,650 74 1,914 1,988 |Proj on hold and may cancelled
07 | 168811 LA | 5 |InLa Mirada, LA Cty Ln to Rosecrans U/C 5/1/02 2008 $3,328 1,128 | 2,000 200 3,328 4] as 38
07 | 060731 | VEN | 101 jOxn/Ven, Rte 232 to Montaive OH 10/1/01 1213M $1,362 5 300 300 757 1,362 1 0 1
07 | 104951 | VEN [ 101 [in Camarille, frm Calleguas Creek 3/1/01 1205 $5,388 500 3,512 700 300 5,012 578 91 369
08 | 4281U1 | RiV | 86 |Near Mecca - Avenue B2 to Avenue 66 (Route 195) 0075H £3,370| | 2,000 { 1,000 300 70 3,370 2,104 14 2,104
08 | 370201 | 8B 15 |Hesperia, at Main St. 7nioz2 0172K $4,243 3 340 1,000 1,343 0 [ 0
08 | Various { SBD | 210 |Route 30{210) vanous| $16,376 876 1,500 4,000 10,000 16,376 1,875 | 8,779 10,654
09 | 205301 | KER [ 58 |Mojave Ground Squirrel Tri County Mitig. Agrmt 5/1/00 0398 $1,900 2 1,632 800 1,068 3,502 2 1,634 1,636 |Additional funds approved $3.5 mitiion
10 | 340411 | TUO [ 108 |Nr Sonora @ Sanguinetti 91/00 0021A $3,109 B56 300 25 175 1,356 1,682 210 1,952
11 | 199341 | IMP | 111 |Nr Brawlay, 4 fand expressway 10/1/00 0044D $7,635| | 1,009 800 5,290 318 7417 342 686 1,028
11 ] 199361 | IMP | 111 |Nr Brawley, 4 In expressway 5/1/01 00441 $3,767 1] 383 386 3,000 3,769 0 1 1
11 | 010631 | SD | 52 [In Santee, 4 In frwy 10/1/03 0260 $5.717 100 1,400 2,118 2,118 5,736 221 1,203 1,424
11 | 03011 | 8D 5 ]Carmel Min Road 71700 0129% $4,769 75 400 3,000 1,294 4,769 a9 N 440
11 | 091801 ] SD | 905 Otay Mesa Border Crossing - If env. cir. rec’'d 0375 53,037 1 1,002 1,002 £,032 3,037 o 0 0 Apprasial maps not completed
11 | 6893180 | SD | 805 [Ctay Mesa Border Xing - EARLY R/W ACQ. 5103 374K $6,238 12 1,080 2,575 2,575 6,242 10 4] 10 Apprasial maps not completed

TOTAL $113,144| | $6,353| $59,110| $29,686] $26,557| $121,706 $8,663| $19,791) $28,454

* prepared in May 2000
** Sum of Plan totals reflects revised estimates as of August 31, 2000
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